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Task %
Complete

Total
Hours

Hrs.
this mo. Comments

Reviewing MSAG & Coordinating MSAGchanges 57.25 6.25
On-going throughout the region as 
additional towers are identified as P1 
candidates

Prepare overall action plan 100 2.5 0
Review/assist with mapping & RFP issues 46.25 7.5
Investigate CPE issues 38.75 5
PSAP activity coordination 20.25 3
911 Service Provider coordination 54.5 10.75
Coordinate wireless carriers & 3rd party agents 57.25 19.25
Administrative activities 33 3.5
TOTAL HOURS 309.75 55.25
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Issue Comments

October 6, 7 and 15: AllTel/US Cellular and Nextel/P P1 due

Issues of Importance
Completed Tasks

Actions Proposed to Resolve Issue
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